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Engineering Team: ZIN Technologies, Inc.

Objective:

¢ Provide the sustaining engineering support for the CIR & FIR, along
with Telescience Support Center maintenance & FCF On-orbit
operations,

¢ Complete all FCF products that includes any remaining GIU activities,
integration and operations products, TSC readiness, and Mission
Integration Planning.

¢ Prepare the FCF flight units for launch that includes post-storage

review and flight readiness reviews. FIR Flight Unit CIR Flight Unit
Relevance/Impact:
¢ Support strategic research on the 1SS in support of the Exploration : : Schedule
Initiative, as well as basic research. Key Milestones/Deliverables Date
¢ Provide telescience operations for the payload community in support FIR FHA 5/2007
of ISS operations. CIR FHA 6/2007
Development/Operations Approach: FIR & CIR GIU Acceptance 7/2008
¢ Maintain the Prime Contractor workforce to assure development Spares Completed 2/2008
knowledge is retained for problem resolution.
¢ Complete operational products using the existing team. Ops Readiness Review (CIRIMDCATSC) 1072008
¢ Advocate for the CIR & FIR to be the payloads of choice for ULF-2 & COFR 10/2008
17A, respectively. Launch (CIR) 11/2008
¢ Minimize the Sustaining Engineering ’Feam by leveraging off of the MDCA On-Orbit Operations Begin 512009
new payload team members that retains key knowledgeable staff and
periodic console staffing during operations. Launch (FIR/LMM) 7/2009
LMM On-Orbit Operations Begin 9/2009
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